CCRC Redistricting Timeline Scenarios and Decision Points
(using Comm. Kennedy’s GANTT chart example of mapping timeline with a 1/31/22 map adoption deadline)

Key Redistricting and June 7 June 28 July 12 Potential Flexibility and Decision Points
Election Time Periods Primary Primary Primary
and Deadlines (current (alternative) (alternative)
date)
Statewide Database 10/1/21 - 10/1/21 - 10/1/21 - Statewide Database can’t commit to < 30 days to adjust data and conduct QC
adjusts redistricting 10/30/21 10/30/21 10/30/21
data
VRA analysis using state 11/1/21 - 11/1/21 - 11/1/21 - Initial CCRC GANTT chart timeline included a full 2 months for draft mapping.
adjusted data, drafting 12/15/21 12/15/21 12/15/21 Comm. Kennedy’s example of a shortened mapping timeline shaved two weeks off
& posting of first draft the draft mapping period (not counting time lost for Nov. holiday weekend).
maps; critical period for
public to draft & submit What is minimum time needed to ensure enough time for VRA analysis and
proposed maps based drawing 1%t draft maps AND for VRA advocates and public to conduct VRA analysis
on state adjusted data and propose draft maps using state adjusted data?
Public comment & 12/15/22 - 12/15/22 - 12/15/22 - This is the same amount of time for post draft map hearings and public comment
hearings on draft maps, 1/15/22 1/15/22 1/15/22 in the original GANTT chart timeline, but this period is functionally shorter due to
revision of maps winter holidays
What is minimum time needed to conduct hearings across state and to make
important decisions/adjustments?
Map adoption deadline 1/31/22 1/31/22 1/31/22 Latest date allowed by court order is 2/15/22
One month period for 2/1/22 - 2/1/22 - 2/1/22 - Critical to ensure more certainty before maps are fully implemented and to ensure
referendum/court 3/2/22 3/2/22 3/2/22 VRA compliance
review This period should conclude before SIL and nomination periods begin.
Note that State law requires a 28-day period between map adoption and
beginning of the SIL period for local redistricting
Time elections officials 2/1/22 - 2/1/22 - 2/1/22 - Can run concurrently to referendum/court review period
need to precinct final 3/2/22 3/2/22 3/2/22 Could potentially run concurrent with SIL period (but ideally completed before SIL

maps (using 30 days
from map adoption as
ideal minimum)

deadline so that signatures are easier to verify)
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Signature-In-lieu (SIL)
period (begins E-173)

12/16/21 -
2/9/22
(conflicts w/
mapping &
court review)

1/6/22 —
3/2/22
(conflicts w/
mapping &
court review)

1/20/22 -
3/16/22
(conflicts w/
mapping &
court review)

Ideally should not start until referendum/court review period ends

Can potentially be shortened w/ signature requirement reduced proportionately
Can potentially overlap w/ nomination period

Can potentially run concurrently w/ precincting work by elections officials
Shortening the SIL period was discussed last year when 12/15 was working
deadline and 12/16 start date wouldn’t have allowed time for 30-day
referendum/court review period

State law already provides for a shortened SIL period to account for delays in the
local redistricting timeline and for special elections called close to the nominating
period for that election

Nomination period
(begins E-113 and ends
E-88 or E-83 if
incumbent doesn’t file)

2/14/22 -
3/16/22

(conflicts w/
court review

3/7/22 -
4/6/22

(starts 7 days
after court

3/21/22 -
4/20/22

(starts 21 days
after court

If primary is moved to 6/28, can SIL period be shortened and overlap w/
nominating period?

If primary is moved to 7/12, can SIL period be shortened and possibly have no
overlap w/ nominating period?

period) review period) | review period)

Primary Date 6/7/22 6/28/22 7/12/22 e Can primary be shifted to ensure time needed for CCRC to carry out its duties,
keep SIL, nomination period, and other periods of importance for elections
officials?

Canvassing deadline 7/7/22 7/28/22 8/11/22

Statement of Vote 7/15/22 8/5/22 8/19/22

General Election several several several e Deadlines & election preparation: design, ordering, and mailing of statewide and

preparation deadlines local voter guides; design and ordering of ballots; preparation of mail ballots; etc.

UOCAVA ballot mailing 9/24/22 9/24/22 9/24/22 e Required by federal law

(E-45)

Mail ballots start going 10/10/22 10/10/22 10/10/22

out (E-29)
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